

2026-05-02

Notice of Delay

Notice of Delay

Dear Head Contractor,

We write under clause 12.4 of the subcontract to notify a delay event of 5 days arising from late access.

"The Subcontractor must notify the Head Contractor within 10 Business Days of becoming aware of a Qualifying Cause of Delay" (Clause 34)

Yours sincerely,